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#"Milestones” are NOP, DED, and FED

#43 milestones from 04/05 projects
+ 4 milestones within 05/06
= Total of 47 "milestones”

Note: 20% of 04/05 milestones "rolled”
from 04/05 to 05/06

m 12% of FED and 36% of DED
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STIP Delay Reasons
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Recommendations

#Focus Project Initiation Document

effor

'S on problematic project types

@ Dispute resolution with key review

agencies

@ Better early coordination with partner
agencies on alternatives and funding
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What happened to those projects?

# 41 of 47 milestones (87%) are now complete

# SHOPP:

= 1 project unprogrammed
STIP:
# 1 to local agency
# 1 delayed to incorporate new alignment
# 3 on hold as locals come up with funding plan
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FED Delivery Update

88

%

93%

121

108

26

'04/05

113

'05/06

O Plan
W Actual




Delayed Milestones

32

'04/05

CONOP
E DED
M FED

'05/06




/ Delayed Environmental
Milestones

Jay Norvell
Caltrans
Division of Environmental Analysis

N




	Delayed Environmental Milestones
	Percentage FED
	Delayed Environmental Milestones
	Delayed Milestones
	Delayed Project Types
	SHOPP Delay Reasons
	STIP Delay Reasons
	Recommendations
	Update
	What happened to those projects?
	FED “Rollovers” to next FY
	FED Delivery Update
	Delayed Milestones
	Delayed Environmental Milestones

